s
ARCADIS

infrastructure, environment, buildings 30 West Monroe, Sute 1710
Chicago
llIhnois 60603
Mr. Michael Ribordy ' Tel 312 332 4937
On-Scene Coordinator Fax 312 332 4434
USEPA Region 5 www arcadis-us com
77 West Jackson Boulevard (SE-5J) .
Chicago, IL 60604-3590
Subject
Allled Paper, Inc./Portage Creek/Kalamazoo River Superfund Site SEDIMENTS
Time-Crnitical Removal Action — Former Plainwell Impoundment
Monthly Report (December 2008)
Dear Mike:
Date

Attached Is the 22™ monthly progress report for the Allied Paper, Inc./Portage January 15, 2009

Creek/Kalamazoo River Superfund Site Time-Critical Removal Action (TCRA). This

progress report is submitted in accordance with Section 19A of the February 2007 Contact .
Administrative Settlement Agreement and Order on Consent (AOC) for Removal Steve Garbaciak
Action (Docket No. V-W-07-C-863).

Phone

. 312.332.4937 ext 12
If you have any questions, please do not hesitate to contact me.

Emall

Sincerely, steve garbaciak@

arcadis-us.com
ARCADIS

Stephen Garbaciak Jr, P.E.
Vice President

Our ref

B0064530 00014

Copies

Samuel Borries, USEPA

Paul Bucholtz, MDEQ

James Saric, USEPA

Jeff Keiser, CH2M HILL

Kathy Huibregtse, RMT inc.

J/ Michael Davis, Esq., Georgia-Pacific LLC

David Guier, Millennium Holdings, LLC US EPA RECORD

Stephen Weishar, Millennium Holdings, LLC S CENTER REG

ey L .

Garry Griffith, P.E., Georgia-Pacific LLC
Michael Ernickson, P.E , ARCADIS

G\PROJECTS\Plainwel! - MEDIATION CONFIDENTIALVBO064530\Reports\Monthiy\0080914454_Dec 2008 TCRA Rpt_Final doc
Created by Enc Hntsuk, 11/12/2008
B0064530 0000 00014


http://arcadis-us.com
file:///PROJECTS/Plainwell

MONTHLY REPORT FOR THE ALLIED PAPER, INC./PORTAGE CREEK/
KALAMAZOQOO RIVER SUPERFUND SITE
TIME-CRITICAL REMOVAL ACTION - FORMER PLAINWELL IMPOUNDMENT
REPORT #22, DECEMBER 2008

PREPARED BY ARCADIS
JANUARY 15, 2009

ON BEHALF OF THE KALAMAZOO RIVER STUDY GROUP

SUBMITTED TO

MICHAEL RIBORDY, ON-SCENE COORDINATOR
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY



N

Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA — Former Plainwell Impoundment

REPORT #22, DECEMBER 2008

Significant Developments and Activities During the Period

On December 5, the Kalamazoo River Study Group (KRSG) submitted the 74" Weekly Construction
Report for the Plainwell TCRA to United States Environmental Protection Agency (USEPA) and
Michigan Department of Environmental Quality (MDEQ)

On December 8, 16, 17, and 18, the KRSG submitted copies of analytical data from TCRA sampling
activities to USEPA.

On December 15, the KRSG submitted the 21° Monthly Report for the Allied Paper, Inc /Portage
Creek/Kalamazoo River Superfund Site TCRA for November 2008 to USEPA.

On December 17, representatives from the KRSG, USEPA, MDEQ, and Michigan Department of
Natural Resources attended the monthly Stakeholder’'s Meeting in Plainwell.

Data Collected and Field Activities Conducted During the Period

During the week of December 1, the KRSG continued removing the remaining sediment and access
across the Phase 2 Cofferdam and continued removal of the WCS. Two surface water samples
(TS30112 and TS30113) were collected from locations 300 feet downstream and 200 feet upstream,
respectively, of Removal Area 13A for PCB analysis. A rinse blank (TS30114) was also collected.
Table A summarizes the samples collected. Solidified non-TSCA matenal from the staging areas was
loaded into trucks and transported to the Ottawa County Farms Landfill in Coopersville, Michigan or
the C&C Landfill in Marshall, Michigan for disposai; solidified TSCA material was transported to the
Wayne County Landfill in Belleview, Michigan for disposal.

During the week of December 8, the KRSG continued excavation of Removal Area 13A, continued
removing the remaining sediment and access across the Phase 2 Cofferdam, and continued removal
of the WCS. Two surface water samples (TS30115 and TS30116) were collected from locations 300
feet downstream and 200 feet upstream, respectively, of Removal Area 13A for PCB analysis. Work
boats had all been demobilized from the site, so the surface water samples were collected from the
shoreline nearest the sampling locations. The samples could be collected without a stainless steel
bomb sampler, so a rinse blank was not required Surface water samples will be collected in this
manner for the duration of construction activities. Two sets of wastewater samples
(W_SA4N_X_0025 and W_SA4N_X_0026) were coliected from the water treatment system located
at Staging Area 4N. Each set of wastewater samples consists of one influent (e.g.,
W_SA4N_Influ_0025), two mid-point (e.g., W_SA4N_MidA_0025 and W_SA4N_MidB_0025), and
two effluent samples (e.g , W_SA4N_EffluA_0025 and W_SA4N_EffluB_0025). A duplicate effluent
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REPORT #22, DECEMBER 2008

sample (W_SA4N_Dup_0008) was also collected. Table A summarizes the samples collected.
Solidified non-TSCA matenal from the staging areas was loaded into trucks and transported to the
Ottawa County Farms Landfill in Coopersville, Michigan or the C&C Landfill in Marshall, Michigan for
disposal, solidified TSCA matenal was transported to the Wayne County Landfill in Belleview,
Michigan for disposal.

e Durning the week of December 15, the KRSG continued excavation of Removal Area 13A, continued
removing the remaining sediment and access across the Phase 2 Cofferdam, and continued removal
of the WCS. Two soil confirmation samples (TS20256 and TS20257) were collected from Removal
Area 13A and submitted for PCB analysis. The USEPA collected a spht sample of TS20257 (APS-
121708-46-SD/TS20257) Two surface water samples (TS30117 and TS30118) were collected from
locations 300 feet downstream and 200 feet upstream, respectively, of Removal Area 13A for PCB
analysis. Table A summarizes the samples collected Solidified non-TSCA material from the staging
areas was loaded into trucks and transported to the Ottawa County Farms Landfill in Coopersville,
Michigan or the C&C Landfill in Marshall, Michigan for disposal; solidified TSCA matenal was
transported to the Wayne County Landfill in Belleview, Michigan for disposal.

* Durning the week of December 22, the KRSG continued excavation of Removal Area 13A and
continued removal of the WCS. Two surface water samples (TS30119 and TS30120) were coliected
from locations 300 feet downstream and 200 feet upstream, respectively, of Removal Area 13A for
PCB analysis One set of wastewater samples (W_SA4N_X_0027) was collected from the water
treatment system located at Staging Area 4N. Table A summarizes the samples collected. Solidified
non-TSCA material from the staging areas was loaded into trucks and transported to the Ottawa
County Farms Landfill in Coopersville, Michigan or the C&C Landfill in Marshall, Michigan for
disposal; solidified TSCA material was transported to the Wayne County Landfill in Belleview,
Michigan for disposal.

¢ During the week of December 29, the KRSG continued excavation of Removal Area 13A, began
removal of the Phase 2 Cofferdam, and continued removal of the WCS. Two soil confirmation
samples (TS20258 and TS20259) were collected from Removal Area 13A and submitted for PCB
analysis. Two surface water samples (TS30121 and TS30122) were collected from locations 300 feet
downstream and 200 feet upstream, respectively, of Removal Area 13A for PCB analysis. Table A
summarizes the samples collected. Solidified non-TSCA materiai from the staging areas was loaded
into trucks and transported to the Ottawa County Farms Landfill in Coopersville, Michigan or the C&C
Landfill in Marshall, Michigan for disposal, solidified TSCA material was transported to the Wayne
County Landfill in Belleview, Michigan for disposal.
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As of December 31, approximately 120,890 cubic yards of matenal had been excavated from
Removal Areas 1, 2A and 2B, 3A and 3B, 4A and 4B, 5, 6A and 6B, 7, 8, 9A, 9B, 10A, 10B, 11A,
11B, 12A, 12B, 13A, 13B, Mid-Channel Areas A, B, and C, the Phase 1 Cofferdam Area, the
Phase 2 Cofferdam Area, Upland Areas 3A1, 3A2, 4A1, 6B1, 10B1, 11A1, 12A1, 13A1, and
Islands 1, 2, and 3.

Laboratory Data Received During the Period

During the week of December 1, the KRSG received analytical data for wastewater sample set
W_SA4N_X_0024 (collected in November)

During the week of December 8, the KRSG received analytical data for wastewater sample set
W_SA4N_X_0025

During the week of December 15, the KRSG received analytical data for soil confirmation samples
TS20256 and TS20257, surface water samples TS30102 through TS30111 (collected in November)
and TS30112 through TS30114, wastewater sample set W_SA4N_X 0026, duplicate effluent sample
W_SA4N_Dup_0008, and preliminary confirmation that PCBs were not detected in USEPA split
sample APS-121708-46-SD/TS20257. A final hard copy of the USEPA split sample data was not
received in December.

No analytical data were received during the week of December 22.

During the week of December 29, the KRSG received analytical data for soil confirmation samples
TS20258 and TS20259 and waste water sample set W_SA4N_X_0027.

The KRSG is awaiting analytical results for surface water samples TS30115 through TS30122 and
USEPA split sample APS-121708-46-SD/TS20257.

Issues Encountered and Actions Taken

A PCB concentration of 8.8 milligrams per kilogram (mg/kg) was detected in soil sample TS20258,
collected from Removal Area 13A, Grid 9A TSCA on December 30. This exceeds the action limit of 5
mg/kg established for the project. An additional 6 inches of matenal will be excavated during the week
of January 5, and the grid will be resampled.
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Developments Anticipated During the Next Reporting Period

+ Durning the week of January 1, the KRSG is scheduled to continue excavation activities in Removal
Area 13A; continue removal of the Phase 2 Cofferdam; continue removal and decontamination of
resuspension controls and project equipment; and continue loading and transporting solidified
material to the appropnate landfill.

o During the week of January 5, the KRSG is scheduled to complete excavation activities iIn Removal
Area 13A; continue removal of the Phase 2 Cofferdam; continue decommissioning of Staging Area
4N; continue removal and decontamination of resuspension controls and project equipment; and
continue loading and transporting solidified matenal to the appropnate landfill.

e During the week of January 12, the KRSG is scheduled to continue removal of the WCS; complete
removal of the Phase 2 Cofferdam; continue decommissioning of Staging Area 4N, continue removal
and decontamination of resuspension controls and project equipment; and continue loading and
transporting solidified material to the appropriate landfill

* During the week of January 19, the KRSG Is scheduled to complete removal of the WCS; continue
decommisstoning of Staging Area 4N, continue removal and decontamination of resuspension

controls and project equipment; and continue loading and transporting solidified material to the
appropriate landfill.

¢ During the week of January 26, the KRSG is scheduled to complete decommissioning of Staging
Area 4N, complete removal and decontamination of resuspension controls and project equipment;
and complete loading and transporting solidified material to the appropriate landfill.

¢ The KRSG will continue to submit the Weekly Construction Report for the Plainwell TCRA to USEPA
and MDEQ in January.

+ The KRSG will continue to submit copies of analytical data from TCRA sampling activities to USEPA
in January.

e Throughout January, the KRSG will, as necessary, continue to submit Subcontractor Qualification
Notifications to USEPA, as required by Paragraph 11 of the TCRA AOC.
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Table A — Summary of Samples Collected and Data Received in December 2008

L e “Sample )7 e ot T ' ; TR : R P POk T
= Data, . ¢ . ¢ T . * Analysis * PCBAction " : TR TP ]
< 1 “Recelved ' |- D‘;:L':;V L |- taboratory | SampiaLocation Conductea | PCBResult | 1 ="y 7| - RespomseAction, ., |
el ol W S I ST P IO S L. - Soll Confirmation Samples s P U UL T AL BT S re o -
TS520256 1217108 12/19/08 085316 KAR Labs RA 13A Gnid 10 (BS) PCBs < 033mg/kg 5 mglkg None
1520257 " RA 13A, Gnd 9 (BS) PCBs < 033 mg/kg 5 mglkg None
APS-121708-46- 2 . ]
SD/TS20257 12/17/08 NR NR NR RA 13A, Grid 9 (BS) PCBs - - None
Excavate an additional 6" of
1520258 123008 | 12131108 085438 KAR Labs RA 13A, Grid 9A TSCA PCBs 88mgikg 5mgkg material in January
T520259 RA 13A, Grid 9B TSCA PCBs 16 mg/kg 5 mglkg None
T L S T R T TR S e T T - Surface Water Samples L R -
T330102 300' downstream RA 13A PCBs < 0052 pg/L No Action Limit None
TS30103 11/13/08 12/16/08 TCRA101_SDSP TAL 200" upstream of RA 13A PCBs < 0051 pg/L No Action Limit None
TS30104 Rinse Biank PCBs < 0 056 ugit No Action Limit None
TS30105 300' downstream RA 13A PCBs < 0 050 pg/l No Action Limit None
TS30106 11/20/08 12/16/08 TCRA101_SDSP TAL 200" upstream of RA 13A PCBs < 0 054 pg/L No Action Limit None
TS30107 Rinse Blank PCBs < 0053 pg/L No Action Limit None
TS30108 300" downstream RA 13A PCBs <0051 pg/L No Action Limit None
TS30109 . PCBs < 0053 pg/L No Action Limit None
[TS30110] 11/25/08 12/17/08 TCRA103_SDSP TAL 200" upstream of RA 13A [PCBs] <0052 yg/L) {No Action Limit] [None]
TS30111 Rinse Blank PCBs <0051 ug/L No Action Limit None
TS30112 300" downstream RA 13A PCBs < 0051 pg/L No Action Limit None
7S30113 12/04/08 12/17/08 TCRA103_SDSP TAL 200" upstream of RA 13A PCBs < 0 050 ug/L No Action Limit None
TS30114 Rinse Blank PCBs < 0050 pg/L No Action Limit None
3 ] 13A - - -
75830115 : 12/12/08 NR NR TAL 300' downstream RA PCBs .
7830116 200" upstream of RA 13A PCBs - - .
3 3 - - -
TS830117 12/18/08 NR NR TAL 300' downstream RA 13A PCBs
75301187 200" upstream of RA 13A PCBs - - -
k) 9 R - -
7S30119 12/23/08 NR NR TAL 300" downstream RA 13A PCBs
7$30120° 200" upstream of RA 13A PCBs - - -
3 9 - - -
TS30121 - 12/30/08 NR NR TAL 300' downstream RA 13A PCBs
1530122 200" upstream of RA 13A PCBs - - -
N S bre cbroe o L ' Wastawater Samples ! L Lt L R ST R S %2
W_SA4N_Influ_0024 Staging Area 4N, Discharge 24, PCBs 01 pglL No Action Limit None
influent sample
Staging Area 4N, Discharge 24, .
W_SA4N_MidA_0024 midport sample, night sice PCBs <01 pglt No Action Limit None
0 2 po/l. per discharge,
Staging Area 4N, Discharge 24, None TSS = <4 mg/L, Action
W_SA4N_EffluA_0024 | 11608 | 12101108 084971 KAR Labs effluent sample, right side PCBs, TSS <01ugll M°m")'(y1%‘_’§’:g/‘i°' 26 Limit = 45 mg/L
W_SA4N_MdB_0024 Staging Area 4N, Discharge 24, PCBs <01 pgll No Action Limit None
_ midpoint sample, left side .
0 2 pg/L per discharge, _
W_SA4N_EfluB_0024 Staging Area 4N, Discharge 24, PCBs, TSS <01pglL Monthly Average of 2 6 None TSS -_<4 magiL, Action
effluent sample, left side X 105 gl Lim#t = 45 mg/L

See Notes on Page 2
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Table A — Summary of Samples Collected and Data Received in December 2008

. Sample "} - 7. ! R T P
T B : r ] rAnalysls - 4
a8 ,‘Dellvcry_v - Laboratory. .| | ,nggle_Louﬂg‘n S ‘Conducted
= Group -’ St e ! Uy : e .
e el e et owl e oW ter,Samples continued .~ <
Staging Area 4N, Discharge ZSﬁ
/! A
W_SA4N_Influ_0025 nfluent sample PCBs 01 g/l No Action Limit None
Staging Area 4N, Discharge 25,
/ A
W_SA4N_MIdA_0025 midpaint sample, right side PCBs <01pg/lL No Action Limit None
] 02 pgiL per discharge, | None TSS = <4 mg/L, Action
Staging Area 4N, Discharge 25, - -
W_SA4N_EffluA_0025 12/10/08 12/11/08 085166 KAR Labs offluent sample, night side PCBs, TSS, P <01 pg/l Monthly Average of 2 6 |Limit = 45 mg/L, P=0 10 mg/L, no
x 10-5 pgiL action Imit
Staging Area 4N, Discharge 25,
W_SA4N_MidB_0025 midport sample, left side PCBs <0 1uglL No Action Limit None
0 2 ug/L per discharge, | None TSS = <4 mgiL, Action
W_SA4N_EffiuB_0025 S‘ag'f’;lg Ar:fa 4N Ig'f::as'g‘: 25 Morthly Average of 2 6 |Limit = 45 mg/L, P=0 10 mg/t.. no
effluent sample, ! x 10-5 pgit. action imit
W_SA4N_Influ_0026 Staging Area 4N, Discharge 26, PCBs <01pgl No Action Limit None
= influent sample
Staging Area 4N, Discharge 26,
W_SA4N_MdA_0026 midpaint sample, nght side PCBs <01 g/l No Action Limit None
0 2 pg/L per discharge, _
W_SA4N_EffluA_0026 Staging Area 4N, Discharge 26, PCBs, TSS <01 gl Morthly Average of 2 6 None TSS = <4 mgiL, Action
= - effluent sample, nght side Limit = 45 mg/L
x 10-5 g/t
W_SA4N_MdB_0026 12/12/08 12/15/08 085232 KAR Labs Staging Area 4N, Discharge 26, PCBs <01 gl No Action Limit None
= midpoint sample, left side
0 2 pg/L per discharge, _
W_SA4N_EffluB_0026 <01pgll | Monthly Average of 26 | None TSS = <4 mg/L. Action
Limit = 45 mgi/L
Staging Area 4N, Discharge 26, pCBs. TSS x 10-5 pg/L
effluent sample, left side ' [0 2 ug/L per discharge, _
[W_SA4N_Dup_0008] [<01ugl] |Monthly Averageof 26 | INone TSS =<4mgiL. Actian
Limit = 45 mg/L]
x 10-5 pg/L]
W_SA4N_Influ_0027 Staging Area 4N, Discharge 27, PCBs <01pgll No Action Limit None
influent sample
W_SA4N_MidA_0027 Staging Area 4N, Discharge 27, PCBs <01 pg/l No Action Limit None
- - midpont sample, rght side
0 2 pg/L. per discharge,
Staging Area 4N, Discharge 27, None TSS = <4 mg/L, Action
W_SA4N_EffuA_0027 [ o008 | 12130108 085413 KAR Labs effluent sample, right side PCBs, TSS <01 ugll Mwhy;;‘f;’:gﬁ_d 28 Limit = 45 mg/L
W_SA4N_MidB_0027 Staging Area 4N, Discharge 27, PCBs <01pgl No Action Limit None
hal midpoint sample, left side
0 2 pg/L per discharge, _
W_SA4N_EffluB_0027 Staging Area 4N, Discharge 27, PCBs, TSS <01 pgll Morthly Average of 2 6 None TSS = <4 mg/L, Action
effluent sample, left side x 10-5 pgil Limit = 45 mg/L

Notes*

1 - Spitt of the sample collected by USEPA

2 - USEPA verbally confirmed that PCBs were not detected in the soil sample, however a final hard copy of the analytical results was not received
3 - Work boats were demobilized during December Surface water samples were collected from the shore line Since the water in this area is
shallow, the stainless steel bomb sampler (and associated rinse blank) was not needed

* USEPA split samples are shown in bo!d and italicized font
* Duplicate samples are shown in brackets

* Analytical results have not been validated

(BS) - Bank Sample TSCA - Sample collected from portion of sampling grid with PCB concentrations greater
NR - not received than 50 mg/kg prior to excavation

P - phosphorus TSS - total suspended solids

PCBs - polychlorinated biphenyls mg/kg - milligrams per kilogram

RA - Removal Area mg/L - milhigrams per liter

TAL - TestAmerica Laboratories ug/L - micrograms per liter
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REPORT #22, DECEMBER 2008

Developments Anticipated During the Next Reporting Period

+ During the week of January 1, the KRSG is scheduled to continue excavation activities in Removal
Area 13A; continue removal of the Phase 2 Cofferdam; continue remaval and decontamination of
resuspension controls and project equipment; and continue loading and transporting solidified
material to the appropnate landfill.

¢ Durnng the week of January 5, the KRSG is scheduled to complete excavation activities in Removal
Area 13A, continue removal of the Phase 2 Cofferdam; continue decommissioning of Staging Area
4N; continue removal and decontamination of resuspension controls and project equipment; and
continue loading and transporting solidified matenal to the appropriate landfili.

¢ During the week of January 12, the KRSG s scheduled to continue removal of the WCS, complete
removal of the Phase 2 Cofferdam; continue decommissioning of Staging Area 4N, continue removal
and decontamination of resuspension controls and project equipment; and continue loading and
transporting solidified material to the appropriate landfill.

¢ During the week of January 19, the KRSG i1s scheduled to complete removal of the WCS; continue
decommissioning of Staging Area 4N; continue removal and decontamination of resuspension
controls and project equipment; and continue loading and transporting solidified material to the
appropriate landfill.

s During the week of January 26, the KRSG is scheduled to complete decommissioning of Staging
Area 4N; complete removal and decontamination of resuspension controls and project equipment;
and complete loading and transporting solidified material to the appropnate landfili.

e The KRSG will continue to submit the Weekly Construction Report for the Plainwell TCRA to USEPA
and MDEQ in January.

e The KRSG will continue to submit copies of analytical data from TCRA sampling activities to USEPA
in January.

* Throughout January, the KRSG will, as necessary, continue to submit Subcontractor Qualification
Notifications to USEPA, as required by Paragraph 11 of the TCRA AOC
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As of December 31, approximately 120,890 cubic yards of material had been excavated from
Removal Areas 1, 2A and 2B, 3A and 3B, 4A and 4B, 5, 6A and 6B, 7, 8, 9A, 9B, 10A, 10B, 11A,
11B, 12A, 12B, 13A, 13B, Mid-Channel Areas A, B, and C, the Phase 1 Cofferdam Area, the
Phase 2 Cofferdam Area, Upland Areas 3A1, 3A2, 4A1, 6B1, 10B1, 11A1, 12A1, 13A1, and
Islands 1,2, and 3

Laboratory Data Received During the Period

During the week of December 1, the KRSG received analytical data for wastewater sampile set
W_SA4N_X_0024 (collected in November).

During the week of December 8, the KRSG recelved analytical data for wastewater sample set
W_SA4N_X_0025

During the week of December 15, the KRSG received analytical data for soil confirmation samples
TS20256 and TS20257, surface water samples TS30102 through TS30111 (collected in November)
and TS30112 through TS30114, wastewater sample set W_SA4N_X_0026, duplicate effluent sample
W_SA4N_Dup_0008, and preliminary confirmation that PCBs were not detected in USEPA spht
sample APS-121708-46-SD/TS20257. A final hard copy of the USEPA split sample data was not
received in December

No analytical data were received during the week of December 22.

During the week of December 29, the KRSG received analytical data for soil confirmation samples
TS20258 and TS20259 and waste water sample set W_SA4N_X_0027.

The KRSG Is awaiting analytical results for surface water samples TS30115 through TS30122 and
USEPA split sample APS-121708-46-SD/TS20257.

Issues Encountered and Actions Taken

A PCB concentration of 8.8 miligrams per kilogram (mg/kg) was detected in soil sample TS20258,
collected from Removal Area 13A, Grid 9A TSCA on December 30. This exceeds the action limit of 5
mg/kg established for the project. An additional 6 inches of matenal will be excavated during the week
of January 5, and the grid will be resampled.
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sample (W_SA4N_Dup_0008) was also collected. Table A summarizes the samples collected
Solidified non-TSCA matenal from the staging areas was loaded into trucks and transported to the
Ottawa County Farms Landfill in Coopersville, Michigan or the C&C Landfill in Marshall, Michigan for
disposal, solidified TSCA matenal was transported to the Wayne County Landfill in Belleview,
Michigan for disposal.

¢ During the week of December 15, the KRSG continued excavation of Remova! Area 13A, continued
removing the remaining sediment and access across the Phase 2 Cofferdam, and continued removal
of the WCS. Two soil confirmation samples (TS20256 and TS20257) were collected from Removal
Area 13A and submitted for PCB analysis The USEPA collected a spht sample of TS20257 (APS-
121708-46-SD/TS20257). Two surface water samples (TS30117 and TS30118) were collected from
locations 300 feet downstream and 200 feet upstream, respectively, of Removal Area 13A for PCB
analysis. Table A summarizes the samples collected Solidified non-TSCA materiatl from the staging
areas was loaded into trucks and transported to the Ottawa County Farms Landfill in Coopersville,
Michigan or the C&C Landfill n Marshall, Michigan for disposal; solidified TSCA material was
transported to the Wayne County Landfill in Belleview, Michigan for disposal.

e During the week of December 22, the KRSG continued excavation of Removal Area 13A and
continued removal of the WCS. Two surface water samples (TS30119 and TS30120) were collected
from locations 300 feet downstream and 200 feet upstream, respectively, of Removal Area 13A for
PCB analysis. One set of wastewater samples (W_SA4N_X_0027) was collected from the water
treatment system located at Staging Area 4N. Table A summarizes the samples collected. Solidified
non-TSCA matenal from the staging areas was loaded into trucks and transported to the Ottawa
County Farms Landfill in Coopersville, Michigan or the C&C Landfill in Marshall, Michigan for
disposal, soldified TSCA matenal was transported to the Wayne County Landfill in Belleview,
Michigan for disposal.

¢ During the week of December 29, the KRSG continued excavation of Removal Area 13A, began
removal of the Phase 2 Cofferdam, and continued removal of the WCS. Two soil confirmation
samples (TS20258 and TS20259) were collected from Removal Area 13A and submitted for PCB
analysis. Two surface water samples (TS30121 and TS30122) were collected from locations 300 feet
downstream and 200 feet upstream, respectively, of Removal Area 13A for PCB analysis. Table A
summarizes the samples collected Solidified non-TSCA matenal from the staging areas was loaded
into trucks and transported to the Ottawa County Farms Landfill in Coopersville, Michigan or the C&C
Landfill in Marshall, Michigan for disposal; solidified TSCA material was transported to the Wayne
County Landfill In Belleview, Michigan for disposal.
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Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA -~ Former Plainwell impoundment

REPORT #22, DECEMBER 2008

Significant Developments and Activities During the Period

¢ On December 5, the Kalamazoo River Study Group (KRSG) submitted the 74" Weekly Construction
Report for the Plainwell TCRA to United States Environmental Protection Agency (USEPA) and
Michigan Department of Environmental Quality (MDEQ)

¢ On December 8, 16, 17, and 18, the KRSG submitted copies of analytical data from TCRA sampling
activities to USEPA.

e On December 15, the KRSG submitted the 21% Monthly Report for the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site TCRA for November 2008 to USEPA.

¢ On December 17, representatives from the KRSG, USEPA, MDEQ, and Michigan Department of
Natural Resources attended the monthly Stakeholder's Meeting in Plainwell.

Data Collected and Field Activities Conducted During the Period

¢ During the week of December 1, the KRSG continued removing the remaining sediment and access
across the Phase 2 Cofferdam and continued removal of the WCS. Two surface water samples
(TS30112 and TS30113) were collected from locations 300 feet downstream and 200 feet upstream,
respectively, of Removal Area 13A for PCB analysis. A rinse blank (TS30114) was also collected
Table A summarizes the samples collected. Solidified non-TSCA matenal from the staging areas was
loaded into trucks and transported to the Ottawa County Farms Landfill in Coopersville, Michigan or
the C&C Landfili in Marshall, Michigan for disposal; solidified TSCA material was transported to the
Wayne County Landfill in Belleview, Michigan for disposal.

e During the week of December 8, the KRSG continued excavation of Removal Area 13A, continued
removing the remaining sediment and access across the Phase 2 Cofferdam, and continued removal
of the WCS. Two surface water samples (TS30115 and TS30116) were collected from locations 300
feet downstream and 200 feet upstream, respectively, of Removal Area 13A for PCB analysis Work
boats had all been demobilized from the site, so the surface water samples were collected from the
shoreline nearest the sampling locations. The samples could be collected without a stainless steel
bomb sampler, so a rinse blank was not required. Surface water samples will be collected in this
manner for the duration of construction activities. Two sets of wastewater samples
(W_SA4N_X_0025 and W_SA4N_X_0026) were collected from the water treatment system located
at Staging Area 4N Each set of wastewater samples consists of one influent (e.g.,
W_SA4N_Influ_0025), two mid-point (e.g., W_SA4N_MidA_0025 and W_SA4N_MidB_0025), and
two effluent samples (e.g., W_SA4N_EffluA_0025 and W_SA4N_EffluB_0025). A duplicate effluent
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MONTHLY REPORT FOR THE ALLIED PAPER, INC./PORTAGE CREEK/
KALAMAZOO RIVER SUPERFUND SITE
TIME-CRITICAL REMOVAL ACTION - FORMER PLAINWELL IMPOUNDMENT
REPORT #22, DECEMBER 2008

PREPARED BY ARCADIS
JANUARY 15, 2009

ON BEHALF OF THE KALAMAZOO RIVER STUDY GROUP

SUBMITTED TO

MICHAEL RIBORDY, ON-SCENE COORDINATOR
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY



infrastructure, environment, buildings

Mr. Michael Ribordy

On-Scene Coordinator -

USEPA Region 5

77 West Jackson Boulevard (SE-5J)
Chicago, IL 60604-3590

Subject

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Time-Critical Removal Action — Former Plainwell Impoundment

Monthly Report (December 2008)

Dear Mike:

Attached Is the 22™ monthly progress report for the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site Time-Critical Removal Action (TCRA). This
progress report 1s submitted in accordance with Section 19A of the February 2007
Administrative Settlement Agreement and Order on Consent (AOC) for Removal

Action (Docket No. V-W-07-C-863).

If you have any questions, please do not hesitate to contact me.

Sincerely,

ARCADIS

N A

Stephen Garbaciak Jr., P.E.
Vice President

Copies

Samuel Borries, USEPA

Paul Buchoitz, MDEQ

James Saric, USEPA

Jeff Keiser, CH2M HILL

Kathy Huibregtse, RMT Inc.

J Michael Davis, Esq., Georgia-Pacific LLC
David Guier, Millennium Holdings, LLC
Stephen Weishar, Millennium Holdings, LLC
Paul Montney, P.E., Georgia-Pacific LLC

L Chase Fortenberry, P.G., Georgia-Pacific LLC

Garry Griffith, P.E., Georgia-Pacific LLC
Michael Ernckson, P.E., ARCADIS
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Kalamazoo River Study Group

Allied Paper, Inc/Portage Creek/Kalamazoo River Superfund Site

Former Plainwell Inpoundment TCRA
Monthly Report #22, December 2008

Table A — Summary of Samples Collected and Data Received in December 2008
- ‘,;,_v._- R T :I__, teag ) RS _'-_,'.n o :. ' - "'
Sample Location . | 2nasIs .} pog pgun - | Responss Action
[ - s feoL . .‘-J:.::"
. e zEa . Was Samples continued L ‘. o Ta
Staging Area 4N, Discharge 25,
W_SA4N_Influ_0025 influent sample PCBs 01pglL No Action Limit None
Staging Area 4N, Discharge 25,
W_SA4N_MidA_0025 midpont sample, nght side PCBs <01 pg/lL No Action Limit None
0 2 pg/L per discharge, | None TSS = <4 mg/L, Action
Staging Area 4N, Discharge 25, - _ .
W_SA4N_Efflus_0025 12/10/08 12/11/08 085166 KAR Labs effluent sample, right side PCBs, TSS, P <01 pg/L Monthty Average of 2 6 |Limit = 45 mg/L, P=0 10 mg/L. no
x 10-5 pg/L action mit
Staging Area 4N, Discharge 25,
W_SA4N_MidB_0025 midpoint sample, left side PCBs <01yglL No Action Lirmit None
0 2 ug/L per discharge, | None TSS = <4 mg/L, Action
W_SA4N_EffiuB_0025 Stagng Area 4N, Discharge 25, | pop rog p <O1ugll | Monthly Average of 26 |Limtt = 45 mgiL. P=0 10 mg/L, no
- effluent sample, left side
x 10-5 pg/L action kmit
Staging Area 4N, Discharge 26.
W_SA4N_Influ_0026 nfluent sample PCBs <01yugll No Action Limit None
Staging Area 4N, Discharge 26,
W_SA4N_MidA_0026 midpoint sample, right side PCBs <01 g/l No Action Limit None
0 2 ugi/L per discharge, _
W_SAAN_Efflun_0026 Staging Area 4N, Discharge 26. | ,p og <01ugll | Monthly Average of 26 | 'None TSS = <4 mgiL, Action
effluert sample, right side X 10-6 pgiL Limit = 45 mg/L
12/12/08 12/15/08 085232 KAR Labs Staging Area 4N, Discharge 26,
W_SA4N_MdB_0026 midpoint sample, left side PCBs <01 pgik No Action Limit None
0 2 pg/L per discharge, _
W_SA4N_EffluB_0026 <01pgll | Monthly Average of 26 | NNon® TSS = <4 mgiL, Action
_ Limit = 45 mg/L
Staging Area 4N, Discharge 26, PCBs. TSS x 10-5 g/t
effluent sample, left side ' [0 2 pgl/L per discharge, [Nane TSS = <4 mglL, Action
{W_SA4N_Dup_0008] [<01pgi) Monthly Average of 2 6 _ gL
)_| Limit = 45 mg/L]
x 10-5 pg/L}
Staging Area 4N, Discharge 27,
W_SA4N_Influ_0027 influent sample PCBs <01pglL No Action Limit None
Staging Area 4N, Discharge 27,
W_SA4N_MidA_0027 midpot sample, nght side PCBs <01 pg/L No Action Limit None
0 2 pg/L per discharge, _
Staging Area 4N, Discharge 27, None TSS = <4 mg/L. Action
W_SA4N_Efflua_0027 12/26i/08 12/30/08 085413 KAR Labs effluent sample, nght side PCBs, TSS <01ugl Momh)l(y‘lg\fsrssiof 26 Limit = 45 mg/L
Staging Area 4N, Discharge 27,
W_SA4N_MwdB_0027 midporrt sample, lef side PCBs <01 pglL No Action Limit None
0 2 pug/L per discharge, _
W_SA4N_EFluB_0027 Staging Area 4N, Discharge 27, | oo oo <01ugll | Monthly Average of 26 | '\one TSS = <4 mgiL, Action
- effluent sample, left side X 105 pgil Limit = 45 mg/L

Notes

1 - Split of the sample collected by USEPA
2 - USEPA verbally confirmed that PCBs were not detected in the soil sample, however a final hard copy of the analytical results was not received
3 - Work boats were demobilized during December Surface water samples were collected from the shore ine Since the water in this area s

shallow, the stainless steel bomb sampler (and associated rinse blank) was not needed

* USEPA split samples are shown in bold and italicized font
* Duplicate samples are shown in brackets
* Analytical results have not been validated

(BS) - Bank Sample
NR - not received

TSCA - Sample collected from portion of sampling gnd with PCB concentrations greater

than 50 mgfkg prior to excavation
TSS - total suspended solids
mg/kg - miligrams per kilogram
mg/L - millgrams per liter

pg/l - micrograms per liter

P - phosphorus

PCBs - polychlorinated biphenyls
RA - Removal Area

TAL - TestAmerica Laboratories
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Kalamazoo River Study Group

Allied Paper, Inc/Portage Creek/Kalamazoo River Superfund Site

Former Plainwell impoundment TCRA
Monthly Report #22, December 2008

Table A — Summary of Samples Collected and Data Received in December 2008

T

ian

- Sample D" ;| | SamPle Detivery | ~“Laboratory . --PCBResult ' |-
LN : SGroup- s |7t L T f T T e iR P B s
A C O feir,, [ Cb Y el s v 7w L Sofl Confirmation Sample , I v B R - N G
T /]
520256 1247108 12119/08 085316 KAR Labs RA 13A, Grid 10 (BS) < 033 mg/kg 5 mglkg None
1820257 RA 13A, Grid 9 (BS) < 0 33 mg/kg 5 mg/kg None
APS-121708-46- 2
SD/TS20257 12/17/08 NR NR NR RA 13A, Grid 9 (BS) - - None
) Excavate an additional 6" of
TS20258 12130/08 12/31/08 085438 KAR Labs RA 13A, Gnd SA TSCA PCBs 8 8 mg/kg 5mglkg material n January
1520259 RA 13A, Gnd 9B TSCA PCBs 16 mg/kg 5 mglkg None
Lo ot TR ’ - _ - &% 7 Surface Water Samples .~ v . - =~ N Ty v o e
TS30102 300" downstream RA 13A PCBs < 0052 pg/t No Action Limit None
TS30103 11/13/08 12/16/08 TCRA101_SDSP TAL 200" upstream of RA 13A PCBs < 0051 pg/t. No Action Limit None
TS30104 Rinse Blank PCBs < 0 056 ug/t No Action Limit - None
TS30105 300" downstream RA 13A PCBs < 0050 pg/L No Action Limit None
TS30106 11/20/08 12/16/08 TCRA101_SDSP TAL 200" upstream of RA 13A PCBs < 0054 pg/L No Action Limit None
TS30107 Rinse Blank PCBs < 0053 pa/L No Action Limit None
TS30108 300" downstream RA 13A PCBs < 0051 pg/L No Action Limit None
TS30109 ! PCBs < 0053 pg/L No Action Limit None
[TS30110] 11/25/08 12/17/08 TCRA103_SDSP TAL 200" upstream of RA 13A [PCBs) [< 0.052 pgit] [No Action Limit [None]
TS30111 Rinse Blank PCBs < 0051 pgit No Action Limit None
TS30112 300 downstream RA 13A PCBs < 0051 pg/L No Action Limit None
TS30113 12/04/08 12/17/08 TCRA103_SDSP TAL 200" upstream of RA 13A PCBs < 0050 polt. No Action Limit None
TS30114 Rinse Blank PCBs < 0050 pg/t No Action Limit None
3 9 - - -
TSSO1153 12/12/08 NR NR TAL 300" downstream RA 13A PCBs
TS30116 200" upstream of RA 13A PCBs - - -
3 9 - - B
TS30117 . 12/18/08 NR NR TAL 300" downstream RA 13A PCBs
TS30118 200" upstream of RA 13A PCBs - - -
3 9 - - B
TS830118 - 12/23/08 NR NR TAL 300" downstream RA 13A PCBs
TS830120 200" upstream of RA 13A PCBs - - -
3 3 - - -
TS30121 - 12/30/08 NR NR TAL 300" downstream RA 13A PCBs
1330122 200" upstream of RA 13A PCBs - - -
I - T N N i - v .G - Wastewater VI T ; L e e T
W_SA4N_Influ_0024 Staging Area 4N, Discharge 24, PCBs 01pgilL No Action Limit None
influent sample
W_SA4N_MidA_0024 Staging Area 4N, Discharge 24, PCBs <01 pg/ll No Action Limit None
midpoint sample, right side
0 2 pg/L per discharge,
Staging Area 4N, Discharge 24, None TSS = <4 mg/L, Action
W 4
-SA4N_EffluA_0024 11/26/08 12/01/08 084971 KAR Labs effluent sample, right side PCBs, TSS <0 Tholl Monthly1l(\)\i;r:gﬁ-of 28 Limit = 45 mg/L
W_SA4N_MidB_0024 Staging Area 4N, Discharge 24, PCBs <01 pgll No Action Limit None )
- midpaint sample, left side
0 2 pg/L per discharge, _
W_SA4N_EffluB_0024 Staging Area 4N, Discharge 24, | pop 1gg <01pgll | Monthly Average of 26 | 'None TSS = <4 mglL, Action

effluent sample, left side

x 10-5 ugiL

Limit = 45 mgiL

See Notes on Page 2
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